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March 17, 2005 
 
Mr. Quentin L. Breen        DA 05-677 
Managing Principal 
Westel, L.P. 
36941 S. Chiloquin 
Chiloquin, Oregon 97624 
 

Re: Request for Waiver of Section 24.203 of the 
Commission’s Rules and Extension of Five-
Year Construction Requirement 

  Call Sign WPOJ830 
 
Dear Mr. Breen: 
 

This letter denies Westel, L.P.’s (Westel) request for an extension of time to meet the five-year 
construction requirement for Personal Communications Services (PCS) license, call sign WPOJ830, in 
the Kahului-Wailuku-Lahaina, Hawaii license area (BTA222C).1  For the reasons stated below, we also 
deny Westel’s request for waiver of Section 24.203 of the Commission’s rules, which details the 
construction requirements for PCS licenses.2  Accordingly, pursuant to Section 1.946(c) of the 
Commission’s rules,3 the license for WPOJ830 terminated automatically on June 30, 2004. 
 

The Commission granted PCS station WPOJ830 on June 30, 1999.  The five-year construction 
deadline for this license was June 30, 2004.  In the Waiver Request, Westel states that it “has planned to 
construct compliant facilities,” but that construction has been affected by temporary health problems of 
Westel’s managing principal.4  Westel states that subsequent to the recovery of its managing principal, it 
entered into negotiations to disaggregate and transfer part of its spectrum in order to obtain funds to 
construct a system and operate on the retained spectrum.  Westel states that these negotiations terminated, 
and that it is “in the process of effectuating alternative arrangements.”  In particular, Westel states that it 
has initiated discussions, through an affiliate, to order and install equipment.5  Based on the foregoing, 
Westel requests waiver of Section 24.203 and an extension until March 31, 2005 to meet the five-year 
construction requirement for WPOJ830. 
 

Under Section 1.946 of the Commission’s Rules, an applicant may request an extension of time to 
meet construction requirements.  An extension may be granted where the failure to meet the deadline is 
due to circumstances beyond the control of the licensee.  Section 1.946(e), however, specifically states 
that an extension request will not be granted due to delays caused by, inter alia, a failure to obtain 
financing or to order equipment in a timely manner, or because the licensee intends to assign or transfer 
the license. 

                                                           
1 FCC File No. 0001791321, filed June 24, 2004 (Waiver Request). 
2 47 C.F.R. § 24.203. 
3 47 C.F.R. § 1.946 (c). 
4 Waiver Request Attachment. 
5 Id. 



 

 

 
Pursuant to Section 1.925 of the Commission’s rules, a waiver request may be granted where it is 

shown that: (1) the underlying purpose of the rule would not be served or would be frustrated by 
application to the instant case, and that a grant of the requested waiver would be in the public interest; or 
(2) in view of unique or unusual factual circumstances, application of the rule would be inequitable, 
unduly burdensome or contrary to the public interest, or the applicant has no reasonable alternative. 
 

We have reviewed the record in this case and find that Westel has not provided an adequate basis 
for extending the five-year construction deadline, nor has Westel presented unique or unusual 
circumstances that would warrant a waiver of Section 24.203.  Specifically, Westel’s failed attempt to 
transfer a portion of the spectrum for license WPOJ830 in order to obtain financing does not warrant an 
extension.  We find that the attempt to transfer a portion of the spectrum for the license, rather than timely 
construct a compliant system, was Westel's decision.  Westel further indicates its managing principal had 
an unspecified temporary illness.  We do not find that such illness mitigates the fact that Westel made a 
determination, as part of its business plan, to sell a portion of its spectrum to finance system construction. 
Accordingly, we find that Westel has not justified its request for an extension under rule section 1.946, 
and we do not find that the facts of this case are so unique or unusual that application of the construction 
rule would be inequitable, unduly burdensome or contrary to the public interest. 
 

In view of the foregoing, Westel’s request for an extension of time to meet the five-year 
construction requirement for license WPOJ830 and its request for waiver of Section 24.203 are hereby 
denied and, pursuant to Section 1.946(c) of the Commission’s rules,6 the authorization for Station 
WPOJ830 terminated automatically on June 30, 2004. 
 
 
        Sincerely, 
 
 
        Thomas Derenge 
        Deputy Chief, Mobility Division 
        Wireless Telecommunications Bureau 

                                                           
6 47 C.F.R. § 1.946(c). 


